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PROJECT PLANNING, 
DEVELOPMENT AND IMPLEMENTATION

PROJECT PLANNING  |  Nov 2018 onward

PHASE 1 (UGME) ENDS – Feb 2021

CURRICULUM

eLEARNING, WEB DEVELOPMENT AND INTEGRATION

PROMOTION AND FULL LAUNCH

PILOT / USER TESTING

Curriculum Validation
Curriculum Development

MCQ/OSCE Development/Validation

Securing Project Secretariat and Project Consultants
Environmental Scan

2018 2019 2020 21

PROJECT AND CURRICULUM EVALUATION


